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INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a progress report at least every three months 

during the project duration.  Reports are due the 5
th
 of the month following the end of the quarter.   Please provide a 

project update even if no work was done during this reporting period. 

 

Project # 
26962S 

Report Period  Year  2017 

□Q1 (Jan-Mar) ⌧Q2 (Apr-Jun) □Q3 (Jul-Sep) □Q4 (Oct-Dec) 

Project Title:  
Assessing lower impulse load levels on reinforced asphalt pavement 

Project Investigator: Lynette Barna 
Phone: 603-646-4503 E-mail: Lynette.A.Barna@usace.army.mil 

Project Start Date: 
03 January 2017

a
 

30 November 2016 
 

Project End Date: 
03 January 2018 

Project schedule status: 

⌧On schedule □ Ahead of schedule □ Behind schedule 

Check appropriate box 
a.
 Project start date per Cooperative Research and Development Agreement (CRADA) 

Brief Project Description: 
 

NHDOT installed fiberglass grid reinforcement in several flexible roadways throughout the state in an effort to address 
fatigue cracking and extend the service life. Coefficient values for fiberglass reinforced asphalt pavement are needed for 
design. Data collected during the fall of 2014 from impulse load testing at three test sections representing the thin asphalt 
layer will be analyzed to determine coefficient values for design. The field data was collected on NH Route 101 using 
Falling Weight Deflectometer [FWD] and Lightweight Deflectometer [LWD] pavement testing equipment. The data analysis 
will evaluate the FWD deflection measurements at the lower load levels and the LWD data to determine the possible 
benefit of reinforcing grid in the asphalt layer. 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 

• Field data files from the light weight deflectometer (LWD) for NH 101 Test Sections at East Bound mile 
marker 128.4, West Bound mile marker 128.0, and West Bound mile marker 131.5 were reviewed and 
checked. LWD data was collected at six test points within each Test Section. LWD data from the 6, 8, 
9, and 12 kip load levels provided 287 useable deflection readings. 
 

 
Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 
NTR 

 
 

Anticipated research next three (3) months: 
 

Task 2. Apply a backcalculation approach on the FWD and LWD data to quantify the material layer 
properties and the effect of the fiberglass grid reinforcement within the asphalt concrete pavement layer. The 
results will be compared to the control test section (without fiberglass reinforcement). 
 

2.1 The backcalculation will use available and accepted software packages. Examples of providers of 
backcalculation software include Dynatest International or the U.S. Army Corps of Engineers 
Pavement- Transportation Computer Assisted Structural Evaluation (PCASE). 
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Circumstances affecting project:  

NTR 

 
 

Tasks (from Work Plan) add lines to table as needed Planned % Complete Actual % Complete 

4
th
 Quarter (Oct-Dec 2016) 

No tasking 

-------- -------- 

Project Requirements 1
st
 Quarter (Jan-Mar) 

Project work acceptance documents and project setup 

100 100 

Task 1a 1
st
 Quarter (Jan-Mar) 

Prepare the FWD data at 6, 9, and 12 kip load levels, for back-

calculation. 

 

100 100% 

Task 1b 2
nd

 Quarter (Apr-Jun) 

Prepare the LWD data at 6, 8, 9, and 12 kip load levels, for back-

calculation 

100 100 

Task 2 3
rd

 Quarter (Jul-Sep) 

Conduct backcalculation on FWD and LWD data 

100  

 


